
C O L L I N  C O U N T Y
Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To:     Commissioners’ Court
From: Bill Burke
Date: August 6, 2012

Subject: Courthouse Addition Change Order No. 35 for Tuner Construction 

FYI notification to Commissioners’ Court for Change Order No. 35 to Turner 
Construction Co. IFB No. 11067-10, Construction, Building: Collin County Courthouse 
Addition. 

PCO #253– Architect requested VCT changes to match color in existing building.

Building Addition changes total - $0
Renovation changes total - $4,875.00
This change order totals – $4,875.00

Building Addition changes total $203,955.00 or 0.77% of contract.
Renovation changes total - $386,070.00

Total change orders for the project - $590,025.00 or 2.24% of contract.

Thank you for your consideration.


